
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14585-13-000-0

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Contract Location: Time Allowed:

SR 520 @N OF 21ST AVE AND EXTENDING EAST OF SR 520

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/06/2013

08/12/2013

02/18/2014

00/00/0000

00/00/0000

293 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 110.24

323 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,167,921.85

$5,167,921.85

$421,097.58

92.27%

Counties:

Dougherty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004499      $5,167,921.85 $5,167,921.85 $421,097.58 91.85% $114,827.56

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14585-13-000-0

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Project Number: M004499      SR 520 - MILL, PLMX RESF & SHLDR REHAB

 

M004499                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,814,571.43 $3,705,597.38 $108,974.05

Non-Participating $953,642.84 $926,399.33 $27,243.51

Total Earnings $4,768,214.27 $4,631,996.71 $136,217.56

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,768,214.27 $4,631,996.71 $136,217.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($21,390.00)

Total: $4,746,824.27 $4,631,996.71

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $114,827.56

($21,390.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14585-13-000-0

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Project Number M004499      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 210-0200     GRADING PER MILE LM  4.500 2.979

 8150.000 1.515

 

 

4.494 $12,347.25 $36,626.10

0035 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  49,772.000 49,968.132

R-MODIFIED BITUM MATL & H LIME 72.750 .000

 

 

49,968.132 $.00 $3,635,181.60

0040 413-1000     BITUM TACK COAT GL  28,650.000 35,723.000

 3.000 .000

 

 

35,723.000 $.00 $107,169.00

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  394,197.000 410,115.278

 0.600 .000

 

 

410,115.278 $.00 $246,069.17

0060 636-4104     PLASTIC FLEXIBLE DELINEATOR, TP 2B EA  45.000 .000

 42.650 44.000

 

 

44.000 $1,876.60 $1,876.60

0075 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  4.000 .000

 356.000 4.000

 

 

4.000 $1,424.00 $1,424.00

0080 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  246.000 20.000

 61.000 242.000

 

 

262.000 $14,762.00 $15,982.00

0085 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  43.000 23.000

 76.000 15.000

 

 

38.000 $1,140.00 $2,888.00

0090 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  33.000 .000

 101.000 20.000

 

 

20.000 $2,020.00 $2,020.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14585-13-000-0

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Project Number M004499      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  4,160.000 .000

 6.100 2,000.000

 

 

2,000.000 $12,200.00 $12,200.00

0105 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  26,880.000 .000

 1.800 15,000.000

 

 

15,000.000 $27,000.00 $27,000.00

0115 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  32.000 .000

 1350.000 14.840

 

 

14.840 $20,034.00 $20,034.00

0120 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  28.000 .000

 1350.000 14.840

 

 

14.840 $20,034.00 $20,034.00

0125 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 26.000 .000

 875.000 17.990

 

 

17.990 $15,741.25 $15,741.25

0130 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 12.000 .000

 875.000 1.780

 

 

1.780 $1,557.50 $1,557.50

0150 654-1002     RAISED PVMT MARKERS TP 2 EA  1,580.000 .000

 2.400 821.000

 

 

821.000 $1,970.40 $1,970.40

0155 654-1003     RAISED PVMT MARKERS TP 3 EA  1,699.000 885.000

 2.400 1,289.000

 

 

2,174.000 $3,093.60 $5,217.60

0185 700-8000     FERTILIZER MIXED GRADE TN  1.700 .000

 1215.000 .837

 

 

.837 $1,016.96 $1,016.96



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14585-13-000-0

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Project Number M004499      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0205 611-8050     ADJUST MANHOLE TO GRADE EA  78.000 97.000

 760.000 .000

 

 

97.000 $.00 $73,720.00

Category Amount: $136,217.56 $4,227,728.18

Category Number: 0020 HOURLY MILESTONE

8000 108-2000     LIQUIDATED DAMAGES PER HOUR HR  .000 .300

 1000.000 .000

MILESTONE 06 - FAIL TO REOPEN LANES

SEE SPEC PROV SEC 108

.300 $.00 $300.00

Category Amount: $0.00 $300.00

Project Total Amount: $136,217.56 $4,768,214.27


